AGENDA ITEM EXECUTIVE SUMMARY

Title: Recommendation to Approve Change Order No. 3 for Main
Treatment Plant Headworks Project Construction Costs

Presenter: John Lamb

SINCE 1834

Please check appropriate box:

Government Operations X | Government Services 11.28.11
Planning & Development City Council
Public Hearing

Estimated Cost: | $8,970.59 Budgeted: | YES X NO

If NO, please explain how item will be funded:

Executive Summary:

Staff is requesting approval of Main Plant Headworks Project Change Order #3 in the amount of

$8,970.59. Change order is for two items:
1. Bearing assembly that is not functioning. This could not be determined until clarifier was

drained and assembly uncovered during the project. $7,259.77
2. Replacement of conduit that had deteriorated and was not reusable. $1,710.82

Total $8,970.59
Funds are available for change order.

Attachments: (please list)

Change Order Forms, Contact Modification Requests, Resolution for Hampshire Hydro, LLC.

Recommendation / Suggested Action (briefly explain):

Staff recommends approval of Main Plant Headworks Change Order #3 in the amount of $8,970.59 and

a resolution authorizing the Mayor and Clerk to execute on behalf of the City of St. Charles.

For office use only: Agenda Item Number: 3.f




City of St. Charles, Illinois
Resolution No.

A Resolution Authorizing the Director of Finance to Execute Change
Order No. 3 for the Main Treatment Plant Headworks Project for
Hampshire Hydro, LLC.

Presented & Passed by the
City Council on

WHEREAS, by the Mayor and City Council of the City of St. Charles, Kane and
DuPage Counties, Illinois, a home rule municipality in the exercise of its home rule powers,
that the Director of Finance is authorized to execute Change Order No. 3 in favor of
Hampshire Hydro, LLC., in the amount of $8,970.59 with respect to the replacement of a
bearing assembly and replacement of conduit in regard to the Main Plant Headworks project
contract entered into on or about April 4, 2011, a copy of said change order being attached
hereto and made a part of this Resolution. It is determined that the circumstances
necessitating this change order were not foreseeable at the time the original contract was
signed, the change order is germane to the original contract as signed, and the change order
is in the best interest of the City and authorized by law.

WHEREAS, that the City Clerk of the City of St. Charles is hereby directed to
forward a certified copy of this Resolution to Hampshire Hydro, LLC.; with a copy to the
Director of Public Works.

NOW THEREFORE, be it resolved by the Mayor and City Council of the City of St.
Charles, Kane and DuPage Counties, Illinois.

PRESENTED to the City Council of the City of St. Charles, Illinois, this day of .
PASSED by the City Council of the City of St. Charles, Illinois, this day of .

APPROVED by the Mayor of the City of St. Charles, Illinois, this day of .

Donald P. DeWitte, Mayor



Resolution No.
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ATTEST:

City Clerk

COUNCIL VOTE:
Ayes:

Nays:

Absent:

Abstain:



Change Order No: 3

Date: November 10, 2011 Date of Agreement: April 4, 2011
Project: City of St, Charles - Headworks Rehabilitation

Job Number: STC-071

Owner; City of St. Charles Contractor: Hampshire Hydro, LLC
2 East Main Street P.O.Box 171
St. Charles, Illinois 60174 Hampshire, Illinois 60140

The following changes are hereby made to the CONTRACT DOCUMENTS:

Justification:
Original Contract Price $606,252.00
Amount of Previous Change Order(s) $62,793.58
Current Contract Price adjusted by Previous Change Order(s) $669,045.58
Change in Contract Price Due to this Change Order $8,970.59
Contract Pricc Including this Change Order $678,016.17
Original Contract Time 270 Calendar Days
Previous Changes to Contract Time 0 Calendar Days
Current Contract Time adjusted by Previous Change Orders 270 Calendar Days
Change to Contract Time 0 Calendar Days
Contract Time including this Change Order 270 Calendar Days
Approvals:
Requested Recommended
by: by:

R, Scott Trotter, P.E. John Lamb

Senior Project Manager Environmental Services Mngr,

Trotter and Associates, Inc. City of St. Charles
Ordered Accepted by:
by:

Hon. Donald. D. DeWitte Doug Seagren

Mayor President

City of St. Charles Hampshire Hydro, LLC
1171072011 7:.26 AM 1 Trotter and Associates, Inc.

STC-071



City of St. Charles - Headworks Rehabilitation
Summary of Change Order #3

No. |Description Amount Days
7 jConduit and wire to the blowers above the grit tanks § 1,710.82 0
8 |Provide and install intermediate helicoid bearing for southern primary clarifiers g 7.259.77 0
TOTAL FOR CHANGE ORDER #3] § 8,970.59 0
Original Contract Price $ _606,252.00
Previous Change Orders $ 62,793.58
Current Contract Price adjust by Previous Change Orders $  669,045,58
Contract Price due to this Change Order will be adjusted by 4 8,970.59
Contract Price including this Change Order $ 687801617




City of St. Charles Public Works Environmental Services Office

CHANGE ORDER
NO. 3
PROJECT: Main Plant Headworks Project DATE: __ 111912011
CONTRACTOR: Hampshire Hydro BY: Johnlamb
CONTRACT FOR: Main Plant Headworks Project
You are directed to make the following changes:
DESCRIPTION: 1. Helicoid bearing assembly $7,259.77
2. Replace electrical conduits feeding exhaust fans above grit tanks.  $1,710.82
PURPOSE OF CHANGE:
£ 1. Once the primary clarifier that houses equipment to be repaired was drained it was
discovered a bearing box assembly was not functioning.
2. Existing conduits were removed because they were deteriorated and could not be
reused.
ATTACHMENTS: Engineer Change Order
CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIME
Original Contract price: $ 606,252.00 | Original Contract deadline:
it
Pravious Change Orders: }iPrevious Change Orders:
$ 62,793.58
Contract Price prior to this Change Order: Contract deadline prior to this Change Order:
$ 669,045.58
Net Increase (Decrease) of this Change Order Net Increase (Decrease) of this Change Order
. $ 8,970.59
Caniract price with all approved Change Order: Contract deadline with all approved Change Order:
$ 678,016.17
RECOMMENDED: . APPROVED:
rd £ - ,/M'_,e.-»“ i
A L gl
EnbFonmentsl Service Manager Date Finance Director Date

Contractor Date

It is determined that the circumstances necessitating this change order were not foreseeable at the time the
original contract was signed, the change order is germane to the original contract as signed, and the change
order is in the best interest of the City and authorized by law.
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